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RAILROAD TRACK, REMOVE (BY METRA)

TEMP. METRA TRACK 1 TO BE REMOVED
STA. 96+3.74 TO STA. 99+03.00 = 289 TRK. FT.

TEMP. METRA TRACK 2 TO BE REMOVED

RAILROAD TRACK SHIFT (BY METRA)

REALIGN PERM. METRA TRACK 2
STA. 1694+01.96 TO 1695+33.96
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TO STA.

FED. ROAD DIST. NO. 7 ILLINOIS| FED. AID PROJECT

STA. 195+47.84 TO STA. 197+07.18 = 159 TRK. FT,
TOTAL = 448 TRK. FT.

TEMPORARY NO. 15 TURNOUT (BY METRA)

METRA TRACK 2
STA. 195+47.84, LH.

STR. NO. 016-2822
=1 EA.

TOTAL = 1 EA.

RAILROAD TRACK, REMOVE (BY CONTRACTOR)

TEMP. METRA TRACK 1 TO BE REMOVED
STA. 93+03.00 TO STA. 103+73.00 = 470 TRK. FT.
TOTAL =

470 TRK. FT.

RAILROAD TRACK (BY METRA)

PERM. METRA TRACK 2

STA. 1696+33.09 TO 1698+81.85 = 189 TRK. FT.
PERM. METRA TRACK 1

STA. 894+37.15 TO 895+96.34 = 159 TRK. FT.

TOTAL = 348 TRK. FT.

EXIST. CN THORQUGHFARE TRACK

LIMITS OF EXISTING STRUCTURE (TYP.)
¢ PERM. CN THOROUGHFARE TRACK v

REMOVE NO. 15 TURNOUT (BY METRA) \ \ STR. NO. 016-2820
TEMP. METRA TRACK 1 y \
STA. 94454.40, LH. =1 EA. -
TOTAL = 1 EA.

¢ PERM. CN GATEWAY LEAD TRACK

EXIST. STR. NO. 016-2754

¢ EXIST. CN TRACK 4
¢ EXIST. CN TRACK 3
¢ EXIST. TEMP. CN TRACK 2

¢ TEMP. CN TRACK 1
¢ TEMP. METRA TRACK 2

TEMP. METRA TRACK 1
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TEMP. METRA NO. 15 L.H. TURNOUT, STA. 99+03.00
STA. 195+47.84, TEMP. METRA TRACK 2 = ¢ PERM. METRA TRACK 1 / STR. NO. 016-2755
STA. 1695+33.96 PERM. METRA TRACK 2
(BY METRA)
STAGE 7 Z
NOTES: REVISIONS
FOR STAGE 7 SUGGESTED TRACK CONSTRUCTION STAGE 7 WORK SUMMARY NAME ILLINOIS DEPARTMENT OF TRANSPORTATION

REZ 10/19/07

TASKS & SEQUENCING SEE SHEET 41.

FOR AC/SCADA AND SIGNAL RELOCATION SEE
METRA UTILITIES SHEETS.

FOR SIGNAL CABLE RELOCATION SEE SIGNAL
SHEETS.

REMOVE TURNOUTS AND RUNAROUND FOR METRA 1
CONSTRUCT PORTIONS OF METRA 2

INSTALL TURNOUTS AND RECONSTRUCT
PERMANENT METRA 2 CATENARY SYSTEM

SHT. 39 oF 88

FOR LEGEND, SEE SHEET 21. DATE 2/21/2008

US RTE 6 FROM I-294 TO IL RTE 1
METRA & CN OVER 159TH STREET

TRACK CONSTRUCTION
PLAN OF STAGE 7 WORK (NORTH)

REZ
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